

No. ANERT-TECH/18/2019-PO(ASP)

15/02/2019

Circular

Sub: Timeline for completion of orders received through BuyMySun under subsidy programme
Ref:-MNRE sanction 318/5//2017-GCRT dated 19th December 2017

Background

Processing of work orders of solar rooftop programme through the online eMarketplace "www.buymysun.com" has been suspended for updating new list of Empaneled agencies.

Completion date of the sanction referred above is 31st March 2019. To facilitate the completion of the programme following guidelines is issued

Empaneled agencies/ beneficiaries

- i. No new work orders will be allowed under the existing subsidy programme since it has to be closed, subsidy released and completion/utilisation report submitted by 31st March 2019.
- ii. All orders pending feasibility and confirmation by customer has to be confirmed by 20th Feb 2019, by making necessary second stage payment online.
- iii. All invoices for the orders confirmed has to be uploaded before 26th Feb 2019.
- iv. Installation has to be completed and completion report of all the installation under this programme has to be filed before 15th March 2019 through online portal and mobile app m-ANERT.

All the timelines and condition above has to be adhered to without fail. ANERT will not be responsible for any loss, including non-release of subsidy and incentive caused due to non-compliance of above instructions.

The District Offices

- i. When the Agencies/representative submits the completion report online/through m-ANERT, the district office shall assign a technical person for inspection through online portal, who shall complete the inspection using m-ANERT within 5 days of submitting the completion report.
- ii. In no case shall the inspection be delayed beyond 25th March 2019, since the subsidy released and submission of utilisation certificate has to be completed by 31st March 2019.

GENERAL MANAGER